

Neucel Site Update

Village of Port Alice Mayor & Council
February 28, 2024

Introductions

Laurel Nash

Assistant Deputy Minister (ADM)


Rod Allen

A/Executive Director (ED)

Maureen O'Connell

A/Unit Head

Environmental Protection Division (EPD),
Ministry of Environment and Climate
Change Strategy (ENV)



Outline

- Key Site Updates
- Future of Site
- Questions/ Discussion

Site Overview – Oct 2023



Oct 14, 2023

Current – Digester Area



Feb 21, 2024

Current – Material Processing



Feb 21, 2024

New Water Treatment Plant





August 2, 2023

Knot Landfill Slides



Dec 28, 2023

Marine Drive Beneath Knot Landfill



Feb 21, 2024

Main Landfill



← Lower Slope
= area with slope
stability concerns

LEGEND

NOTES

Photograph taken by Tetra Tech on December 8, 2023, using an UAV.

STATUS

ISSUED FOR REVIEW

CLIENT



NEUCEL – MAIN LANDFILL


Preliminary Results Lower Slope Annotated UAV Photograph

PROJECT NO. SWP-SWOP0445T-14	DWN BC	CKD NE	APVD NE	REV 0
OFFICE VANCOUVER	DATE JAN 2024			


Photograph 1

Impacts of Delaying Main Landfill Closure

- drill & shoot program is delayed
- expand water treatment plant/ effluent management
- lower slope beneath Main Landfill needs to be stabilized
- timelines: foresee operational work on site going to 2025/26



Marine Demo



Feb 21, 2024

Future of Site

- No decisions have been made on any of the following:
 - Future use of the Site
 - Future ownership of the Site

Questions/ Discussion

Thank You